
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/10/2001

ESTIMATE SUMMARY 14:19:22

CONTID: C11942         ESTIMATE NO: 0029 FINL 1994

PCN: 11942-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 CLIMBING LANE PERCENT TIME:

PROJECT NO: IM 0252-038                   

I-25 CLIMBING LANES

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 12/10/2001 DATE TIME STARTED 11/03/1998

P. O. BOX 4356 DATE LET 09/03/1998 DATE WORK BEGAN 11/03/1998

 DATE AWARDED 09/28/1998 DATE TIME STOPPED 11/01/2001

 DATE CONTRACT EXECUTED 09/28/1998 DATE ACCEPTED 11/01/2001

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 11/03/1998

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 21,361,925.39 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 20,381,546.76 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,190.77

SECURITIES ENCUMBERED -10,190.77

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.30

WORK DAYS

WORK DAYS

100.00%

215.41

0.00

0.00

0.00

$

$

$

$

21,190,414.89

171,295.09

21,361,709.98

0.00

21,361,709.98

0.00

0.00

21,361,709.98

0.00

AMOUNT DUE 21,361,709.98 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

338.0 TIME ALLOW: 337

ORIG TIME ALLOW: 265
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

44,000.00000 44,000.001.000

0.00

0010 *REMOVAL OF STRUCTURE 7.000

0.000

202-00001  
 

7.000

EACH

620.00000 4,340.007.000

0.00

0015 *REMOVAL OF SLOPE AND DITCH PAVING 38.000

0.000

202-00026  
 

38.000

M2  

29.00000 1,102.0038.000

0.00

0020 *REMOVAL OF PIPE 63.000

0.000

202-00035  
 

63.000

M   

126.25000 7,953.7563.000

0.00

0025 *REMOVAL OF END SECTION 39.000

0.000

202-00037  
 

39.000

EACH

175.00000 6,825.0039.000

0.00

0030 *REMOVAL OF DELINEATOR 381.000

0.000

202-00090  
 

381.000

EACH

3.00000 1,143.00381.000

0.00

0035 *REMOVAL OF CONCRETE PAVEMENT 1,308.800

0.000

202-00210  
 

1,308.800

M2  

11.50000 15,051.201,308.800

0.00

0040 *REMOVAL OF ASPHALT MAT 12,387.500

0.000

202-00220  
 

12,387.500

M2  

4.50000 55,743.7512,387.500

0.00

0045 *REMOVAL OF ASPHALT MAT (PLANING) 9,005.600

0.000

202-00240  
 

9,005.600

M2  

0.75000 6,754.209,005.600

0.00

0050 *REMOVAL OF PAVEMENT MARKING 5,254.700

0.000

202-00250  
 

5,254.700

M2  

10.50000 55,174.355,254.700

0.00

0055 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

13,250.00000 13,250.001.000

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF OVERHEAD SIGN STRUCTURE 2.000

0.000

202-00805  
 

2.000

EACH

2,550.00000 5,100.002.000

0.00

0065 *REMOVAL OF GROUND SIGN 57.000

0.000

202-00810  
 

57.000

EACH

97.00000 5,529.0057.000

0.00

0070 *REMOVAL OF IMPACT ATTENUATOR 5.000

0.000

202-00895  
 

5.000

EACH

410.00000 2,050.005.000

0.00

0075 *REMOVAL OF FENCE 3,830.000

0.000

202-01000  
 

3,830.000

M   

3.00000 11,490.003,830.000

0.00

0080 *REMOVAL OF GUARDRAIL TYPE 3 4,214.000

0.000

202-01130  
 

4,214.000

M   

9.00000 37,926.004,214.000

0.00

0085 *REMOVAL OF GUARDRAIL THRIE BEAM 5,582.000

0.000

202-01135  
 

5,582.000

M   

12.00000 66,984.005,582.000

0.00

0090 REMOVAL OF GUARDRAIL TYPE 4 17.000

0.000

202-01140  
 

17.000

M   

12.50000 212.5017.000

0.00

0095 *REMOVAL OF END ANCHORAGE 30.000

0.000

202-01300  
 

30.000

EACH

97.00000 2,910.0030.000

0.00

0100 *PLUG CULVERT 2.000

0.000

202-04001  
 

2.000

EACH

350.00000 700.002.000

0.00

0105 *SANDBLASTING 3,085.400

0.000

202-05150  
 

3,085.400

M2  

4.00000 12,341.603,085.400

0.00

0110 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 132,449.000

0.000

203-00060  
 

132,449.000

M3  

5.75000 761,581.75132,449.000

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MUCK EXCAVATION 3,206.000

0.000

203-00100  
 

3,206.000

M3  

7.25000 23,243.503,206.000

0.00

0120 *ROCK EXCAVATION 6,598.000

0.000

203-00400  
 

6,598.000

M3  

9.25000 61,031.506,598.000

0.00

0125 *BLADING 160.000

0.000

203-01500  
 

160.000

HOUR

96.50000 15,440.00160.000

0.00

0130 *DOZING 107.000

0.000

203-01550  
 

107.000

HOUR

130.25000 13,936.75107.000

0.00

0135 *POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

142.00000 0.000.000

0.00

0140 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

0.000

M3  

11.00000 0.000.000

0.00

0145 *STRUCTURE BACKFILL (SPECIAL) 0.000

0.000

206-00050  
 

0.000

M3  

161.00000 0.000.000

0.00

0150 *STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

0.000

M3  

31.00000 0.000.000

0.00

0155 *FILTER MATERIAL (CLASS A) 6.000

0.000

206-00510  
 

6.000

M3  

81.00000 486.006.000

0.00

0160 *TEMPORARY EXCAVATION SUPPORT 0.000

0.000

206-01600  
 

0.000

L S 

31,200.00000 0.000.000

0.00

0165 *TOPSOIL 23,520.000

0.000

207-00205  
 

23,520.000

M3  

6.75000 158,760.0023,520.000

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EROSION BALES (WEED FREE) 898.000

0.000

208-00011  
 

898.000

EACH

18.50000 16,613.00898.000

0.00

0175 *SILT FENCE 3,724.000

0.000

208-00020  
 

3,724.000

M   

6.00000 22,344.003,724.000

0.00

0180 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0185 *TEMPORARY BERMS 0.000

0.000

208-00300  
 

0.000

M   

21.50000 0.000.000

0.00

0190 *RESET LIGHT STANDARD STEEL 7.000

0.000

210-00755  
 

7.000

EACH

2,850.00000 19,950.007.000

0.00

0195 *RESET GROUND SIGN 100.000

0.000

210-00810  
 

100.000

EACH

102.00000 10,200.00100.000

0.00

0200 *RESET FENCE 1,107.000

0.000

210-01000  
 

1,107.000

M   

2.75000 3,044.251,107.000

0.00

0205 *MODIFY INLET MEDIAN INLET CONCRETE CAP 16.000

0.000

210-04020  
 

16.000

EACH

4,750.00000 76,000.0016.000

0.00

0210 *SEEDING (NATIVE) 29.680

0.000

212-00006  
 

29.680

HA  

1,200.00000 35,616.0029.680

0.00

0215 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

0.000

HA  

6,800.00000 0.000.000

0.00

0220 *MULCHING (WEED FREE) 23.130

0.000

213-00003  
 

23.130

HA  

750.00000 17,347.5023.130

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MULCHING (WOOD CHIP) 150.000

0.000

213-00008  
 

150.000

M3  

25.00000 3,750.00150.000

0.00

0230 *MULCH TACKIFIER 4,257.000

0.000

213-00061  
 

4,257.000

KG  

5.25000 22,349.254,257.000

0.00

0235 *METAL LANDSCAPE BORDER (3X100 MM) 0.000

0.000

213-00440  
 

0.000

M   

8.00000 0.000.000

0.00

0240 *DECIDUOUS TREE (50 MM CALIPER) 42.000

0.000

214-00220  
 

42.000

EACH

315.00000 13,230.0042.000

0.00

0245 *DECIDUOUS TREE (63 MM CALIPER) 42.000

0.000

214-00225  
 

42.000

EACH

335.00000 14,070.0042.000

0.00

0250 *EVERGREEN TREE (NO. 5 CONTAINER) 420.000

0.000

214-00450  
 

420.000

EACH

28.00000 11,760.00420.000

0.00

0255 *EVERGREEN TREE (2.4 METER) (BALL AND BURLAP) 24.000

0.000

214-00508  
 

24.000

EACH

375.00000 9,000.0024.000

0.00

0260 *EVERGREEN SHRUB (NO. 5 CONTAINER) 210.000

0.000

214-00650  
 

210.000

EACH

38.00000 7,980.00210.000

0.00

0265 *SOIL RETENTION BLANKET (SPECIAL) 29,703.500

0.000

216-00030  
 

29,703.500

M2  

1.85000 54,951.4829,703.500

0.00

0270 SOIL RETENTION BLANKET (PLASTIC) 0.000

0.000

216-00035  
 

0.000

M2  

7.50000 0.000.000

0.00

0275 *AGGREGATE BASE COURSE (SPECIAL) 129.000

0.000

304-09000  
 

129.000

M3  

30.00000 3,870.00129.000

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *HOT BITUMINOUS PAVEMENT (GRADING SG)(ASPHALT) (96)(PG
58-22 

12,569.430

0.000

403-34253  
 

12,569.430

T   

35.00000 439,930.0512,569.430

0.00

0281 ADDED ITEM (DOLLAR)/ HBP GR SG PRICE ADJUSTMENT -186.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -186.00-186.000

0.00

0285 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) 

14,886.840

0.000

403-34353  
 

14,886.840

T   

36.00000 535,926.2414,886.840

0.00

0290 *CONCRETE PAVEMENT SYSTEM 248,292.100

0.000

412-03000  
 

248,292.100

M2  

29.37000 7,292,338.98248,292.100

0.00

0290 MATERIAL ALLOWANCE 602B EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE 602B EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE 602B EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE 602B EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11942-BID    ESTIMATE RUN

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0290 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE 602B EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE 602B EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE 602B EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE 602B EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE 602B EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11942-BID    ESTIMATE RUN

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0290 MATERIAL ALLOWANCE 300A BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE 602B EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0295 *GEOTEXTILE (DRAINAGE) (CLASS A) 1,032.600

0.000

420-00110  
 

1,032.600

M2  

3.00000 3,097.801,032.600

0.00

0300 *GEOTEXTILE (WEED BARRIER) 362.900

0.000

420-00200  
 

362.900

M2  

1.25000 453.63362.900

0.00

0305 *DRILLED CAISSON (750 MM) 0.000

0.000

503-00030  
 

0.000

M   

270.00000 0.000.000

0.00

0310 *DRILLED CAISSON (1050 MM) 0.000

0.000

503-00042  
 

0.000

M   

680.00000 0.000.000

0.00

0315 *DRILLED CAISSON (1072 MM) 28.000

0.000

503-00043  
 

28.000

M   

835.00000 23,380.0028.000

0.00

0320 *DRILLED CAISSON (1222 MM) 46.000

0.000

503-00049  
 

46.000

M   

1,200.00000 55,200.0046.000

0.00

0325 *RIPRAP (225 MM) 23.000

0.000

506-00209  
 

23.000

M3  

63.00000 1,449.0023.000

0.00

0330 *RIPRAP (300 MM) 639.000

0.000

506-00212  
 

639.000

M3  

61.00000 38,979.00639.000

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

0.000

M3  

345.00000 0.000.000

0.00

0340 *GROUTED RUBBLE SLOPE AND DITCH PAVING 0.000

0.000

507-00300  
 

0.000

M3  

210.00000 0.000.000

0.00

0345 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 3.660

0.000

507-00400  
 

3.660

T   

235.00000 860.103.660

0.00

0350 *CONCRETE CLASS B (MISCELLANEOUS) 0.000

0.000

601-01025  
 

0.000

M3  

840.00000 0.000.000

0.00

0355 *CONCRETE CLASS B (WALL) 12.000

0.000

601-01050  
 

12.000

M3  

1,025.00000 12,300.0012.000

0.00

0360 *CONCRETE CLASS D (BOX CULVERT) 73.000

0.000

601-03030  
 

73.000

M3  

500.00000 36,500.0073.000

0.00

0365 *CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

0.000

M3  

320.00000 0.000.000

0.00

0370 *REINFORCING STEEL (EPOXY COATED) 40,986.000

0.000

602-00020  
 

40,986.000

KG  

1.60000 65,577.6040,986.000

0.00

0375 *600 MM REINFORCED CONCRETE PIPE 223.000

0.000

603-01240  
 

223.000

M   

180.00000 40,140.00223.000

0.00

0380 *900 MM REINFORCED CONCRETE PIPE 13.000

0.000

603-01360  
 

13.000

M   

385.00000 5,005.0013.000

0.00

0385 *1200 MM REINFORCED CONCRETE PIPE 23.000

0.000

603-01480  
 

23.000

M   

440.00000 10,120.0023.000

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *600 MM REINFORCED CONCRETE END SECTION 26.000

0.000

603-05024  
 

26.000

EACH

440.00000 11,440.0026.000

0.00

0395 *900 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05036  
 

1.000

EACH

750.00000 750.001.000

0.00

0400 *1200 MM REINFORCED CONCRETE END SECTION 2.000

0.000

603-05048  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0405 *600 MM CORRUGATED STEEL PIPE 24.000

0.000

603-10240  
 

24.000

M   

145.00000 3,480.0024.000

0.00

0410 *INLET TYPE C (2 M) 19.000

0.000

604-00305  
 

19.000

EACH

3,000.00000 57,000.0019.000

0.00

0415 *INLET TYPE D (2 M) 2.000

0.000

604-00505  
 

2.000

EACH

4,000.00000 8,000.002.000

0.00

0420 *VANE GRATE INLET (2 M) 31.000

0.000

604-25005  
 

31.000

EACH

3,200.00000 99,200.0031.000

0.00

0420 MATERIAL ALLOWANCE 604B INLET COMPONENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0420 MATERIAL ALLOWANCE 604B INLET COMPONENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0420 MATERIAL ALLOWANCE 604B INLET COMPONENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0420 MATERIAL ALLOWANCE 604B INLET COMPONENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11942-BID    ESTIMATE RUN

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0420 MATERIAL ALLOWANCE 604B INLET COMPONENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0425 *VANE GRATE INLET (4 M) 5.000

0.000

604-25010  
 

5.000

EACH

5,200.00000 26,000.005.000

0.00

0430 *VANE GRATE INLET (6 M) 1.000

0.000

604-25015  
 

1.000

EACH

7,600.00000 7,600.001.000

0.00

0435 *600 MM SLOTTED PIPE INLET 0.000

0.000

604-51024  
 

0.000

M   

505.00000 0.000.000

0.00

0440 *150 MM PIPE UNDERDRAIN 0.000

0.000

605-83560  
 

0.000

M   

45.00000 0.000.000

0.00

0445 *SUBSURFACE DRAIN OUTLET 0.000

0.000

605-84000  
 

0.000

M   

85.00000 0.000.000

0.00

0450 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 2,572.000

0.000

606-00301  
 

2,572.000

M   

35.00000 90,020.002,572.000

0.00

0455 GUARDRAIL TYPE 4 (STYLE CA) 294.000

0.000

606-00420  
 

294.000

M   

103.00000 30,282.00294.000

0.00

0460 GUARDRAIL TYPE 4 (STYLE CC) 71.000

0.000

606-00435  
 

71.000

M   

103.00000 7,313.0071.000

0.00

0465 GUARDRAIL TYPE 4 (STYLE CE) 5,529.000

0.000

606-00450  
 

5,529.000

M   

185.00000 1,022,865.005,529.000

0.00

0466 ADDED ITEM (METER)/ GUARDRAIL TY 4 CE PRICE ADJUSTMENT -1.000

0.000

900-00012  
 

0.000

M   

29.37000 -29.37-1.000

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *GUARDRAIL TYPE 4 (STYLE CE) (SPECIAL) 496.000

0.000

606-00455  
 

496.000

M   

430.00000 213,280.00496.000

0.00

0470 MATERIAL ALLOWANCE 602B EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0470 MATERIAL ALLOWANCE 602B EPOXY COATED REINFORCING STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0475 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 4,419.000

0.000

606-00465  
 

4,419.000

M   

62.00000 273,978.004,419.000

0.00

0480 *END ANCHORAGE TYPE 3B 0.000

0.000

606-01320  
 

0.000

EACH

925.00000 0.000.000

0.00

0485 *END ANCHORAGE TYPE 3D 16.000

0.000

606-01340  
 

16.000

EACH

450.00000 7,200.0016.000

0.00

0490 *END ANCHORAGE TYPE 3G 3.000

0.000

606-01370  
 

3.000

EACH

825.00000 2,475.003.000

0.00

0495 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 16.000

0.000

606-02001  
 

16.000

EACH

1,650.00000 26,400.0016.000

0.00

0500 *LINE POST 115.000

0.000

607-00000  
 

115.000

EACH

12.00000 1,380.00115.000

0.00

0505 *END POST 10.000

0.000

607-00005  
 

10.000

EACH

120.00000 1,200.0010.000

0.00

0510 *CORNER AND LINE BRACE POST 22.000

0.000

607-00010  
 

22.000

EACH

175.00000 3,850.0022.000

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 *FENCE BARBED WIRE WITH METAL POSTS 3,127.000

0.000

607-01000  
 

3,127.000

M   

4.50000 14,071.503,127.000

0.00

0520 *FENCE COMBINATION WIRE WITH METAL POSTS 628.000

0.000

607-11200  
 

628.000

M   

12.50000 7,850.00628.000

0.00

0525 *FENCE WOOD RAILING 825.000

0.000

607-11460  
 

825.000

M   

27.50000 22,687.50825.000

0.00

0530 *FENCE (TEMPORARY) 135.000

0.000

607-11580  
 

135.000

M   

9.00000 1,215.00135.000

0.00

0535 FENCE (SOUND BARRIER) 0.000

0.000

607-15100  
 

0.000

M2  

145.00000 0.000.000

0.00

0535 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0540 *END POST (CHAIN LINK) 2.000

0.000

607-52905  
 

2.000

EACH

240.00000 480.002.000

0.00

0545 *CORNER AND LINE BRACE POST (CHAIN LINK) 4.000

0.000

607-52910  
 

4.000

EACH

350.00000 1,400.004.000

0.00

0550 *FENCE CHAIN LINK (SPECIAL) (1800 MM) 46.000

0.000

607-53173  
 

46.000

M   

40.00000 1,840.0046.000

0.00

0555 *FENCE (ANIMAL PROTECTION) 220.000

0.000

607-56001  
 

220.000

M   

11.50000 2,530.00220.000

0.00

0560 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

0.000

M   

25.00000 0.000.000

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 *DELINEATOR (SPECIAL) 0.000

0.000

612-00010  
 

0.000

EACH

75.00000 0.000.000

0.00

0570 *DELINEATOR (TYPE II) (BARRIER) 155.000

0.000

612-00022  
 

155.000

EACH

9.00000 1,395.00155.000

0.00

0575 *DELINEATOR (FLEXIBLE) (TYPE I) 139.000

0.000

612-00041  
 

139.000

EACH

23.50000 3,266.50139.000

0.00

0580 *DELINEATOR (FLEXIBLE) (TYPE II) 236.000

0.000

612-00042  
 

236.000

EACH

24.50000 5,782.00236.000

0.00

0585 *DELINEATOR (FLEXIBLE) (TYPE III) 5.000

0.000

612-00043  
 

5.000

EACH

25.50000 127.505.000

0.00

0590 *50 MM ELECTRICAL CONDUIT (JACKED) 1,259.000

0.000

613-00201  
 

1,259.000

M   

35.00000 44,065.001,259.000

0.00

0595 *75 MM ELECTRICAL CONDUIT (JACKED) 41.000

0.000

613-00301  
 

41.000

M   

77.00000 3,157.0041.000

0.00

0600 *100 MM ELECTRICAL CONDUIT (JACKED) 366.000

0.000

613-00401  
 

366.000

M   

58.00000 21,228.00366.000

0.00

0605 *50 MM ELECTRICAL CONDUIT (PLASTIC) 7,431.000

0.000

613-01200  
 

7,431.000

M   

21.50000 159,766.507,431.000

0.00

0610 *75 MM ELECTRICAL CONDUIT (PLASTIC) 21.000

0.000

613-01300  
 

21.000

M   

41.00000 861.0021.000

0.00

0615 *100 MM ELECTRICAL CONDUIT (PLASTIC) 11.000

0.000

613-01400  
 

11.000

M   

49.00000 539.0011.000

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 *LIGHT STANDARD STEEL (11.9 METER) 22.000

0.000

613-32390  
 

22.000

EACH

2,560.00000 56,320.0022.000

0.00

0625 *CONCRETE FOUNDATION PAD 22.000

0.000

613-40000  
 

22.000

EACH

430.00000 9,460.0022.000

0.00

0630 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 22.000

0.000

613-70400  
 

22.000

EACH

300.00000 6,600.0022.000

0.00

0630 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0630 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0630 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0630 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0630 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0630 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0635 *SIGN PANEL (CLASS I) 17.800

0.000

614-00011  
 

17.800

M2  

205.00000 3,649.0017.800

0.00

0635 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11942-BID    ESTIMATE RUN

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0635 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0635 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0640 *SIGN PANEL (CLASS II) 85.400

0.000

614-00012  
 

85.400

M2  

220.00000 18,788.0085.400

0.00

0640 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0640 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0640 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0640 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0640 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0645 *SIGN PANEL (CLASS III) 193.600

0.000

614-00013  
 

193.600

M2  

225.00000 43,560.00193.600

0.00

0645 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0645 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 *STEEL SIGN POST (U-2) 24.000

0.000

614-00200  
 

24.000

M   

25.50000 612.0024.000

0.00

0650 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0650 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0655 *STEEL SIGN POST (57.2X57.2 MM TUBING) 2.000

0.000

614-00218  
 

2.000

M   

55.00000 110.002.000

0.00

0660 *STEEL SIGN POST (63.5X63.5 MM TUBING) 8.000

0.000

614-00220  
 

8.000

M   

50.00000 400.008.000

0.00

0665 *STEEL SIGN POST (S 75X8.0) 35.000

0.000

614-00357  
 

35.000

M   

90.00000 3,150.0035.000

0.00

0665 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0670 *STEEL SIGN POST (W 150X18) 7.000

0.000

614-00612  
 

7.000

M   

100.00000 700.007.000

0.00

0675 *STEEL SIGN POST (W 150X22) 34.000

0.000

614-00615  
 

34.000

M   

120.00000 4,080.0034.000

0.00

0675 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0680 *STEEL SIGN POST (W 200X27) 41.000

0.000

614-00818  
 

41.000

M   

130.00000 5,330.0041.000

0.00
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PCN: 11942-BID    ESTIMATE RUN

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0680 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0685 *STEEL SIGN POST (W 200X31) 12.000

0.000

614-00821  
 

12.000

M   

135.00000 1,620.0012.000

0.00

0685 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0690 *STEEL SIGN POST (50 MM ROUND) 55.000

0.000

614-01502  
 

55.000

M   

35.00000 1,925.0055.000

0.00

0695 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 175.000

0.000

614-01552  
 

175.000

M   

130.00000 22,750.00175.000

0.00

0700 *CONCRETE FOOTING (TYPE 1) 2.000

0.000

614-03001  
 

2.000

EACH

510.00000 1,020.002.000

0.00

0705 *CONCRETE FOOTING (TYPE 2) 8.000

0.000

614-03002  
 

8.000

EACH

615.00000 4,920.008.000

0.00

0705 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0710 *CONCRETE FOOTING (TYPE 3) 8.000

0.000

614-03003  
 

8.000

EACH

715.00000 5,720.008.000

0.00

0710 MATERIAL ALLOWANCE 614C STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0715 *CONCRETE FOOTING (TYPE 4) 2.000

0.000

614-03004  
 

2.000

EACH

815.00000 1,630.002.000

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *VARIABLE MESSAGE SIGN 5.000

0.000

614-10120  
 

5.000

EACH

110,000.00000 550,000.005.000

0.00

0721 ADDED ITEM (DOLLAR)/ CLAIM ADJUSTMENT VMS 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0725 *SIGN BRIDGE STRUCTURE (33 TO LESS THAN 35 METER 
FRAME) 

0.000

0.000

614-11100  
 

0.000

EACH

43,500.00000 0.000.000

0.00

0730 *BUTTERFLY STRUCTURE 1.000

0.000

614-30110  
 

1.000

EACH

14,800.00000 14,800.001.000

0.00

0735 *CANTILEVER STRUCTURE (7 TO LESS THAN 9 METER FRAME) 4.000

0.000

614-60250  
 

4.000

EACH

13,800.00000 55,200.004.000

0.00

0735 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0740 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 5.000

0.000

614-60300  
 

5.000

EACH

24,500.00000 122,500.005.000

0.00

0745 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 14.000

0.000

614-72876  
 

14.000

EACH

465.00000 6,510.0014.000

0.00

0750 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

28.000

0.000

614-72889  
 

28.000

EACH

485.00000 13,580.0028.000

0.00

0755 *RAMP METERING CONTROLLER 1.000

0.000

614-86250  
 

1.000

EACH

7,500.00000 7,500.001.000

0.00

0760 *WEIGH IN MOTION STATION (TYPE 2) 1.000

0.000

614-86722  
 

1.000

L S 

60,500.00000 60,500.001.000

0.00
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PCN: 11942-BID    ESTIMATE RUN

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0760 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0765 *WEATHER MONITORING SYSTEM 1.000

0.000

614-86740  
 

1.000

L S 

150,000.00000 150,000.001.000

0.00

0765 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0770 *CALL BOX 4.000

0.000

614-87500  
 

4.000

EACH

8,000.00000 32,000.004.000

0.00

0770 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0775 *EMBANKMENT PROTECTOR TYPE 5 2.000

0.000

615-00050  
 

2.000

EACH

1,250.00000 2,500.002.000

0.00

0780 *600 MM TRASH GUARD 0.000

0.000

616-30024  
 

0.000

EACH

900.00000 0.000.000

0.00

0785 *600 MM CULVERT PIPE 1,950.000

0.000

617-00024  
 

1,950.000

M   

120.00000 234,000.001,950.000

0.00

0790 *DETOUR PAVEMENT 47,299.200

0.000

621-00450  
 

47,299.202

M2  

27.00000 1,277,078.4047,299.200

0.00

0795 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

150,000.00000 150,000.001.000

0.00

0800 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

2,000,000.00000 2,000,000.001.000

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0805 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0810 *PAVEMENT MARKING PAINT 5,530.000

0.000

627-00001  
 

5,530.000

L   

7.50000 41,475.005,530.000

0.00

0815 *EPOXY PAVEMENT MARKING 1,995.400

0.000

627-00005  
 

1,995.400

L   

13.00000 25,940.201,995.400

0.00

0820 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 1,102.400

0.000

627-03000  
 

1,102.400

M2  

71.00000 78,270.401,102.400

0.00

0825 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

0.000

M2  

160.00000 0.000.000

0.00

0830 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 14.000

0.000

627-30330  
 

14.000

M2  

110.00000 1,540.0014.000

0.00

0835 *SURVEY MONUMENT (TYPE 1) 28.000

0.000

629-01001  
 

28.000

EACH

170.00000 4,760.0028.000

0.00

0840 *SURVEY MONUMENT (TYPE 2) 10.000

0.000

629-01002  
 

10.000

EACH

290.00000 2,900.0010.000

0.00

0845 *FLAGGING 3,769.000

0.000

630-00000  
 

3,769.000

HOUR

21.50000 81,033.503,769.000

0.00

0850 *TRAFFIC CONTROL SUPERVISOR 443.000

0.000

630-00002  
 

443.000

DAY 

255.00000 112,965.00443.000

0.00

0855 *TRAFFIC CONTROL INSPECTION 255.000

0.000

630-00007  
 

255.000

DAY 

105.00000 26,775.00255.000

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0860 *FLASHING BEACON (PORTABLE) 4.000

0.000

630-80001  
 

4.000

EACH

1,530.00000 6,120.004.000

0.00

0865 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 15.000

0.000

630-80336  
 

15.000

EACH

1,020.00000 15,300.0015.000

0.00

0870 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 51.000

0.000

630-80341  
 

51.000

EACH

105.00000 5,355.0051.000

0.00

0875 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000

0.000

630-80342  
 

76.000

EACH

305.00000 23,180.0076.000

0.00

0880 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 11.000

0.000

630-80343  
 

11.000

EACH

180.00000 1,980.0011.000

0.00

0885 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 6.500

0.000

630-80344  
 

6.500

M2  

155.00000 1,007.506.500

0.00

0890 *PORTABLE MESSAGE SIGN PANEL 4.000

0.000

630-80355  
 

4.000

EACH

20,400.00000 81,600.004.000

0.00

0891 ADDED ITEM (DOLLAR)/ TEMP PAYMENT, PORT SIGNS 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0895 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000

0.000

630-80358  
 

3.000

EACH

10,200.00000 30,600.003.000

0.00

0900 *DRUM CHANNELIZING DEVICE 440.000

0.000

630-80360  
 

440.000

EACH

46.00000 20,240.00440.000

0.00

0905 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

41.00000 0.000.000

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0910 CONCRETE BARRIER (TEMPORARY) 13,227.000

0.000

630-80370  
 

13,227.000

M   

65.00000 859,755.0013,227.000

0.00

0915 GLARE SCREEN (TEMPORARY) 978.000

0.000

630-80378  
 

978.000

M   

16.00000 15,648.00978.000

0.00

0920 *TRAFFIC CONE 350.000

0.000

630-80380  
 

350.000

EACH

25.50000 8,925.00350.000

0.00

0925 *DELINEATOR (TYPE II) (TEMPORARY) 0.000

0.000

630-80402  
 

0.000

EACH

127.50000 0.000.000

0.00

0930 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

6.000

0.000

630-85006  
 

6.000

EACH

6,650.00000 39,900.006.000

0.00

0935 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 0.000

0.000

630-85115  
 

0.000

EACH

24,500.00000 0.000.000

0.00

0940 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0945 F/A PARTNERING 4,068.100

0.000

700-70011  
 

4,068.100

F A 

1.00000 4,068.104,068.100

0.00

0950 F/A ASPHALT PAVEMENT INCENTIVE 16,989.550

0.000

700-70012  
 

16,989.550

F A 

1.00000 16,989.5516,989.550

0.00

0955 F/A CONCRETE INCENTIVE PAYMENT 300,634.080

0.000

700-70013  
 

300,634.080

F A 

1.00000 300,634.08300,634.080

0.00

0960 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0965 F/A OJT PILOT 22,543.200

0.000

700-70022  
 

22,543.200

F A 

1.00000 22,543.2022,543.200

0.00

0970 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0975 F/A FURNISH/INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0980 F/A PROVIDE TEMPORARY ROADWAY DRAINAGE 107,300.880

0.000

700-70081  
 

107,300.880

F A 

1.00000 107,300.88107,300.880

0.00

0985 F/A RELOCATE UTILITY (BY UTILITY) 115,056.950

0.000

700-70100  
 

115,056.950

F A 

1.00000 115,056.95115,056.950

0.00

0990 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1010 ADDED ITEM (LUMP SUM)/ MCR 1-1,LT 1.000

0.000

900-00014  
 

1.000

L S 

1,150.00000 1,150.001.000

0.00

1015 CONSTRUCTION SURVEYING (HOURLY) MCR 1-2 119.000

0.000

625-00001  
 

119.000

HOUR

100.00000 11,900.00119.000

0.00

1020 ADDED ITEM (DOLLAR)/ CMO #2, SNOW REMOVAL EQUIPMENT 96,585.430

0.000

900-00006  
 

96,585.430

DOL 

1.00000 96,585.4396,585.430

0.00

1025 RESET GUARDRAIL TYPE 3 MCR 1-4 168.000

0.000

210-01130  
 

168.000

M   

25.00000 4,200.00168.000

0.00

1030 ADDED ITEM (LUMP SUM)/ MCR 1-5, RADAR DEVICE 1.000

0.000

900-00014  
 

1.000

L S 

3,357.50000 3,357.501.000

0.00



CONTID: C11942         COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1035 ADDED ITEM (HECTARE)/ MCR 1-6, ADD FLOWERS TO MIX 6.390

0.000

900-00001  
 

6.390

HA  

400.00000 2,556.006.390

0.00

1040 ADDED ITEM (METRIC TON)/ MCR 1-7, HBP PATCHING 
(SPECIAL)

203.690

0.000

900-00024  
 

203.690

T   

200.00000 40,738.00203.690

0.00

1050 ADDED ITEM (LUMP SUM)/ CMO #4 SOIL NAIL RETAINING WALL 1.000

0.000

900-00014  
 

1.000

L S 

282,272.40000 282,272.401.000

0.00

1055 ADDED ITEM (LUMP SUM)/ MCR 1-9, DRAINAGE REVISIONS 1.000

0.000

900-00014  
 

1.000

L S 

2,300.00000 2,300.001.000

0.00

1060 GUARDRAIL TYPE 6 (DOUBLE) (1905 MM POST SPACING) CMO 
#3, GUARDRAIL TYPE 6 (DOUBLE)

3,139.000

0.000

606-00650  
 

3,139.000

M   

65.31000 205,008.093,139.000

0.00

1065 ADDED ITEM (METER)/ CMO #3, GUARDRAIL POSTS (TYPE 6) 1,021.000

0.000

900-00012  
 

1,021.000

M   

10.75000 10,975.751,021.000

0.00

1070 END ANCHORAGE (ET-2000) CMO #3, END ANCHOR (TYPE 
ET-2000)

1.000

0.000

606-02002  
 

1.000

EACH

1,800.00000 1,800.001.000

0.00

1075 ADDED ITEM (DAY)/ CMO #3, TRAFFIC CONTROL (SPECIAL) 30.000

0.000

900-00005  
 

30.000

DAY 

945.00000 28,350.0030.000

0.00

1080 ADDED ITEM (METER)/ MCR 1-10, SAWCUT PAVEMNT 655.000

0.000

900-00012  
 

655.000

M   

18.69000 12,241.95655.000

0.00

1085 LOOP DETECTOR WIRE MCR 1-3, LOOP DETECTOR WIRE 1,200.000

0.000

614-72875  
 

1,200.000

M   

8.23000 9,876.001,200.000

0.00

1090 ADDED ITEM (SQUARE METER)/ MCR 1-11, GEOTEXTILE 3,974.700

0.000

900-00021  
 

3,974.700

M2  

1.20000 4,769.643,974.700

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1095 ADDED ITEM (METER)/ MCR 1-12, RES TYPE 3 GUARDRAIL 
(SPECIAL)

130.000

0.000

900-00012  
 

130.000

M   

32.16000 4,180.80130.000

0.00

1100 ADDED ITEM (LUMP SUM)/ MCR 1-13, REPAIR GUARDRAIL @ 
EXIT 190

1.000

0.000

900-00014  
 

1.000

L S 

1,296.09000 1,296.091.000

0.00

1105 ADDED ITEM (LUMP SUM)/ MCR 1-14, MILLING FOR ACCESS @ 
EXIT 191

1.000

0.000

900-00014  
 

1.000

L S 

364.00000 364.001.000

0.00

1115 ADDED ITEM (LUMP SUM)/ CMO #5 REVISED SOUND WALL 0.000

0.000

900-00014  
 

0.000

L S 

450,000.00000 0.000.000

0.00

1120 ADDED ITEM (LUMP SUM)/ CMO #6 PHASING REVISION 0.000

0.000

900-00014  
 

0.000

L S 

100,000.00000 0.000.000

0.00

1125 ADDED ITEM (LUMP SUM)/ MCR 1-16, 750MM RCP EXTENSION 1.000

0.000

900-00014  
 

1.000

L S 

3,074.45000 3,074.451.000

0.00

1130 ADDED ITEM (LUMP SUM)/ MCR 1-17, ADDITIONAL TIE BARS 1.000

0.000

900-00014  
 

1.000

L S 

13,969.71000 13,969.711.000

0.00

1135 ADDED ITEM (CUBIC METER)/ ASPHALT MILLINGS (CIP) 2,344.000

0.000

900-00003  
 

2,344.000

M3  

32.97000 77,281.682,344.000

0.00

1140 ADDED ITEM (SQUARE METER)/ REJUVENATING AGENT (TYPE B) 9,879.400

0.000

900-00021  
 

9,879.400

M2  

0.62000 6,125.239,879.400

0.00

1145 ADDED ITEM (LUMP SUM)/ EARTHEN SHOULDER 0.000

0.000

900-00014  
 

0.000

L S 

12,825.00000 0.000.000

0.00

1150 ADDED ITEM (LUMP SUM)/ ASPHALT MILLINGS SHOULDER 0.000

0.000

900-00014  
 

0.000

L S 

2,606.00000 0.000.000

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1155 ADDED ITEM (METRIC TON)/ MCR 1-19, ASPHALT SHOULDER 250.650

0.000

900-00024  
 

250.650

T   

72.89000 18,269.88250.650

0.00

1160 ADDED ITEM (KILOGRAM)/ MCR 1-18, SOIL BINDER 286.000

0.000

900-00011  
 

286.000

KG  

70.73000 20,228.78286.000

0.00

1160 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

1160 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

1165 END ANCHORAGE TYPE 3H MCR 1-20, END ANCHOR TY 3H 1.000

0.000

606-01380  
 

1.000

EACH

750.00000 750.001.000

0.00

1175 ADDED ITEM (LUMP SUM)/ MCR 1-22, EXIT 191 PLANING 1.000

0.000

900-00014  
 

1.000

L S 

515.00000 515.001.000

0.00

1180 ADDED ITEM (LUMP SUM)/ MCR 1-23, SHOULDER ADJUSTMENTS 1.000

0.000

900-00014  
 

1.000

L S 

13,412.70000 13,412.701.000

0.00

1185 ADDED ITEM (EACH)/ MCR 1-24, INLET ACCELERATION (2M) 31.000

0.000

900-00007  
 

31.000

EACH

185.00000 5,735.0031.000

0.00

1190 ADDED ITEM (EACH)/ MCR 1-25, INLET ACCELERATION (4M) 4.000

0.000

900-00007  
 

4.000

EACH

265.00000 1,060.004.000

0.00

1195 ADDED ITEM (DOLLAR)/ MCR 1-21,SHOULDER STABILIZATION 3,011.550

0.000

900-00006  
 

3,011.550

DOL 

1.00000 3,011.553,011.550

0.00

1200 ADDED ITEM (LUMP SUM)/ MCR 1-26, ADD TIE BARS SB 1.000

0.000

900-00014  
 

1.000

L S 

14,155.18000 14,155.181.000

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1205 ADDED ITEM (LUMP SUM)/ MCR 1-27, SHOULDER MAINTENANCE 1.000

0.000

900-00014  
 

1.000

L S 

3,763.14000 3,763.141.000

0.00

1210 ADDED ITEM (LUMP SUM)/ MCR 1-28, SHOULDER PAVING 1.000

0.000

900-00014  
 

1.000

L S 

9,787.35000 9,787.351.000

0.00

1215 F/A MAINTAIN MCR 1-29, MISC. MAINTENANCE 1,592.250

0.000

700-70120  
 

1,592.250

F A 

1.00000 1,592.251,592.250

0.00

1220 ADDED ITEM (LUMP SUM)/ EMBANKMENT (CIP) (CMO 5) 1.000

0.000

900-00014  
 

1.000

L S 

23,929.50000 23,929.501.000

0.00

1225 ADDED ITEM (METER)/ DRILLED CAISSON (CMO 5) 284.000

0.000

900-00012  
 

284.000

M   

258.00000 73,272.00284.000

0.00

1230 ADDED ITEM (SQUARE METER)/ STRUCTURAL CONCRETE COATING
(CMO 5)

3,460.000

0.000

900-00021  
 

3,460.000

M2  

4.73000 16,365.803,460.000

0.00

1235 ADDED ITEM (SQUARE METER)/ FENCE (SOUND BARRIER) (CMO 
5)

0.000

0.000

900-00021  
 

0.000

M2  

184.90000 0.000.000

0.00

1235 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1240 ADDED ITEM (LUMP SUM)/ MOBILIZATION (CMO 5) 1.000

0.000

900-00014  
 

1.000

L S 

24,204.77000 24,204.771.000

0.00

1245 F/A CMO8, F/A CONSTRUCT & REMOVE EMBANKMENT 0.000

0.000

700-70035  
 

0.000

F A 

60,200.00000 0.000.000

0.00

1246 F/A CMO8, F/A CONSTRUCT & REMOVE EMBANKMENT 125,201.490

0.000

700-70035  
 

125,201.490

F A 

1.00000 125,201.49125,201.490

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1250 F/A LIGHTS MCR 1-30, RETROFIT LIGHTS @ CASTLE PINES 12,365.090

0.000

700-70210  
 

12,365.090

F A 

1.00000 12,365.0912,365.090

0.00

1260 ADDED ITEM (LUMP SUM)/ MCR 1-31 PAVEMENT REPAIR 1.000

0.000

900-00014  
 

1.000

L S 

10,529.00000 10,529.001.000

0.00

1265 ADDED ITEM (LUMP SUM)/ MCR 1-15 CALIPERS 1.000

0.000

900-00014  
 

1.000

L S 

512.05000 512.051.000

0.00

1270 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG 
58-22) CMO 8, SB SHOULDER WIDENING

1,421.000

0.000

403-95353  
 

1,421.000

T   

44.48000 63,206.081,421.000

0.00

1285 INLET TYPE 13 (2 M) MCR 1-35, VANE GRATE INLET 
MATERIAL ONLY

6.000

0.000

604-13005  
 

6.000

EACH

1,001.54000 6,009.246.000

0.00

1295 ADDED ITEM (CUBIC METER)/ MCR 1-36, SUBGRADE 
STABILIZATION

162.000

0.000

900-00003  
 

162.000

M3  

89.00000 14,418.00162.000

0.00

1300 ADDED ITEM (CUBIC METER)/ MCR 1-37, CROSSOVER CONCRETE 135.000

0.000

900-00003  
 

135.000

M3  

47.60000 6,426.00135.000

0.00

1305 ADDED ITEM (LUMP SUM)/ MCR 1-38, SOUNDWALL UTILITIES 1.000

0.000

900-00014  
 

1.000

L S 

2,092.91000 2,092.911.000

0.00

1310 F/A MCR 1-39, IHC LANDSLIDE COST 2,497.460

0.000

700-70035  
 

2,497.460

F A 

1.00000 2,497.462,497.460

0.00

1315 ADDED ITEM (SQUARE METER)/ MCR 1-32, GEOCOMPOSITE 
DRAIN

488.800

0.000

900-00021  
 

488.800

M2  

17.25000 8,431.80488.800

0.00

1320 ADDED ITEM (LUMP SUM)/ MCR 1-41, TIE BAR CREDIT -1.000

0.000

900-00014  
 

-1.000

L S 

5,324.40000 -5,324.40-1.000

0.00
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PCN: 11942-BID    ESTIMATE RUN 12/10/2001

PROJECT: IM 0252-038                   ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1325 ADDED ITEM (LUMP SUM)/ MCR 1-40, SOUNDWALL PAINT 1.000

0.000

900-00014  
 

1.000

L S 

2,197.80000 2,197.801.000

0.00

1330 ADDED ITEM (SQUARE METER)/ CMO 5, FENCE (SOUND 
BARRIER)

1,796.000

0.000

900-00022  
 

1,796.000

M2  

189.92000 341,096.321,796.000

0.00

1335 ADDED ITEM (LUMP SUM)/ MCR 1-43, RESET LIGHT STANDARD 
SPECIAL

1.000

0.000

900-00014  
 

1.000

L S 

1,050.00000 1,050.001.000

0.00

1340 ADDED ITEM (LUMP SUM)/ MCR 1-44, ADDITIONAL JOINTING 
ON BARRIER

1.000

0.000

900-00014  
 

1.000

L S 

1,988.48000 1,988.481.000

0.00

1345 F/A DRAINAGE IMPROVEMENT MCR 1-45, FLASHING ALONG 
SURREY BRIDGE

779.590

0.000

700-70530  
 

779.590

F A 

1.00000 779.59779.590

0.00

1350 TIMBER SIGN POST 89X89 MM (FURNISH ONLY) MCR 1-46, 
CASTLE PINES EXIT

24.000

0.000

614-00045  
 

24.000

M   

33.33000 799.9224.000

0.00

1355 ADDED ITEM (DOLLAR)/ CLAIM ADJUSTMENT RMS 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1360 ADDED ITEM (METER)/ MCR 1-47, REPLACE BARBED WIRE EAST
SIDE

3,096.000

0.000

900-00012  
 

3,096.000

M   

4.40000 13,622.403,096.000

0.00

1365 F/A MCR 1-48, ADDED INLET @ LINCOLN GORE NB 1,262.060

0.000

700-70035  
 

1,262.060

F A 

1.00000 1,262.061,262.060

0.00

1370 F/A MCR 1-49, TYPE 4 BARRIER CLIPS 4,299.990

0.000

700-70035  
 

4,299.990

F A 

1.00000 4,299.994,299.990

0.00

1375 ADDED ITEM (DOLLAR)/ MCR 1-50, EXTRA BARRIER WORK 
ADDED VMS

12,131.460

0.000

900-00006  
 

12,131.460

DOL 

1.00000 12,131.4612,131.460

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1380 ADDED ITEM (EACH)/ MCR 1-52, DELINATOR (SP) (MATERIAL 
ONLY)

24.000

0.000

900-00007  
 

24.000

EACH

46.13900 1,107.3424.000

0.00

1385 F/A MCR 1-51, BUTTERFLY STRUCTURE REDESIGN 3,500.000

0.000

700-70035  
 

3,500.000

F A 

1.00000 3,500.003,500.000

0.00

1390 ADDED ITEM (LUMP SUM)/ MCR 1-53, LANE PIEZO 1.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

1395 F/A MCR 1-54, CALL BOX 4,679.650

0.000

700-70035  
 

4,679.650

F A 

1.00000 4,679.654,679.650

0.00

CAT 21,127,031.970.0021,127,247.39CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY NON-PARTICIPATING 

1290 F/A CMO 7, COURTESY PATROL 171,295.090

0.000

700-70035  
 

171,295.090

F A 

1.00000 171,295.09171,295.090

0.00

CAT 171,295.090.00171,295.09CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0995 FIELD OFFICE (CLASS 2) 2.000

0.000

620-00002  
 

2.000

EACH

20,000.00000 40,000.002.000

0.00

1000 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

1005 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

1045 ADDED ITEM (DOLLAR)/ MCR 1-8, TRAILER IMPROVEMENTS 9,382.910

0.000

900-00006  
 

9,382.910

DOL 

1.00000 9,382.919,382.910

0.00

1110 ADDED ITEM (LUMP SUM)/ MCR 1-15, CALIPERS 0.000

0.000

900-00014  
 

0.000

L S 

512.05000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:22

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1255 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG 
58-22) CMO 8,  SB SHOULDER WIDENING

0.000

0.000

403-95353  
 

0.000

T   

44.48000 0.000.000

0.00

CAT 63,382.910.0063,382.91CURRENT AMT0400 $ $ $

$21,361,709.970.00$21,361,925.39$CURRENT AMTPROJECT TOTAL


